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MOD_PR01/PGE01 Johnson Level 1A 1 5/27/97 6/27/97

MOD_PR02 (Del 1)/PGE02 Guenther Level 1B Calibration 1 4/16/97

MOD_PR02 (Del 2)/PGE02 1
MOD_PR03/PGE01 Blanchette Geolocation 1 5/27/97 6/26/97

MOD_PR04/PGE04 Kaufman L2 Atmosphere 2 3/21/97

MOD_PR04LA/PGE05 Kaufman L3 Interim Land Aerosol 2 3/21/97

MOD_PR05/PGE04 Gao/Kaufman L2 Atmosphere 2 3/21/97

MOD_PR06CD/PGE06 L2 Clouds 2 3/21/97

MOD_PR06CT/PGE06 Menzel L2 Clouds 2 3/21/97

MOD_PR06IR/PGE06 Menzel L2 Clouds 2 3/21/97

MOD_PR06OD/PGE06 King L2 Clouds 2 3/21/97

MOD_PR07/PGE03 Menzel Stability, Profiles 2 3/21/97

MOD_PR08D/PGE56 L3 Atmosphere Daily 3
MOD_PR08E/PGE57 L3 Atmosphere 8 day 3
MOD_PR08M/PGE58 L3 Atmosphere Monthly 3
MOD_PR09 (Del 1)/PGE11 Huete/Justice L2 Reflectance 2 3/25/97 7/28/97 5/13/97 6/6/97

MOD_PR09 (Del 2)/PGE11 7/17/97 7/21/97

MOD_PR09 (Del 3)/PGE11
MOD_PR09A/PGE43 3/21/97

MOD_PR09G/PGE13 Justice L2G Reflectance 2G
MOD_PR10 (Del 1)/PGE07 Hall L2 Snow 2 3/26/97 6/2/97 6/2/97

MOD_PR10 (Del 2)/PGE07
MOD_PR10A1/PGE43 L3 Snow Daily 3 3/21/97

MOD_PR10A2/PGE45 L3 Snow 8 day 3
MOD_PR10C1/PGE46 CMG Snow (?) 3 3/21/97

MOD_PR10G/PGE14 Hall L2G Snow 2G
MOD_PR11/PGE16 Wan L2/L3 LST 2,3 4/11/97

MOD_PR11A1/PGE16 L3 LST 8 day 3 3/21/97

MOD_PR11C1/PGE16 L3 LST 8 day 3 3/21/97

MOD_PR11C/PGE32 CMG LST 3
MOD_PR12C/PGE42 CMG Land Cover Quarter 3
MOD_PR12M/PGE40 Strahler L3 Land Cover Monthly 3 3/21/97

MOD_PR12Q1/PGE41 L3 Land Cover Quarterly 3 3/21/97

MOD_PR12Q2/PGE41 L3 Land Cover 3 3/21/97

MOD_PR13A1/PGE25 Huete L3 VI 16 day 3 3/21/97

MOD_PR13A2/PGE27 3 3/21/97

MOD_PR13A3/PGE26 L3 VI month 3 3/21/97

MOD_PR13C2/PGE27 CMG VI 16 day 3 3/21/97

MOD_PR13C3/PGE28 CMG VI month 3 3/21/97Page 1
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MOD_PR14A1/PGE29 Justice L3 Fire 8 day 3 3/21/97

MOD_PR14A2/PGE29 Justice 3 3/21/97

MOD_PR14A/PGE30 L3 Fire month 3
MOD_PR14G/PGE13 Justice L2G Fire 2G
MOD_PR15/PGE34 Running L4 LAI/FPAR 8 day 4
MOD_PR15A1/PGE33 Running L3 LAI/FPAR Daily 4
MOD_PR15A2/PGE33 Running L4 LAI/FPAR Daily 4
MOD_PR15C/PGE35 CMG LAI/FPAR 4
MOD_PR17/PGE37 L3 NPP daily 4
MOD_PR17C/PGE39 CMG NPP 4
MOD_PR17P/PGE36 NPP ancillary n/a
MOD_PR18_L2/PGE09 Evans L2/L3 Ocean Color 2,3
MOD_PR27_Y/PGE18 Esaias Ocean Productivity 3
MOD_PR28_L2/PGE10 Brown L2 SST 2,3
MOD_PR29/PGE08 Hall L2 Sea Ice 2 4/3/97

MOD_PR29A1/PGE44 L3 Sea Ice Daily 3 3/21/97

MOD_PR29A2/PGE47 L3 Sea Ice 8 day 3
MOD_PR29C1/PGE48 CMG Sea IceTBD 3 3/21/97

MOD_PR29G/PGE15 Hall L2G Sea Ice 2G
MOD_PR35 (Del 1)/PGE03 Menzel Masks/Profiles 2 3/21/97 6/13/97

MOD_PR35 (Del 2)/PGE03
MOD_PR43B1/PGE22 Strahler L3 BRDF/Subset 3 3/21/97

MOD_PR43B2/PGE23 Strahler L3 BRDF/BARS 3 3/21/97

MOD_PR43B3/PGE24 Strahler 3 3/21/97

MOD_PR43B4/PGE22 Strahler 3 3/21/97

MOD_PR43C/PGE24 CMG BRDF 3
MOD_PR43C1/PGE23 CMG BRDF 3 3/21/97

MOD_PR43C2/PGE24 CMG BRDF 3 3/21/97

MOD_PR44A/PGE24 3 3/21/97

MOD_PR44B/PGE44 3 3/21/97

MOD_PRMGGA/PGE12 Justice L2G Pointers 2G
MOD_PRMGPNTR (Del 1)/PGE12 Justice L2G Pointer Map 2G 6/23/97 6/24/97 6/24/97

MOD_PRMGPNTR (Del 2)/PGE12
MOD_PRVOLC/PGE03 Mouginis-Mark Volcano Alert 2
MOD_mcloud/PGE53 L3 Oceans Daily 3
MOD_mfill/PGE50 TBD TBD
MOD_msbin/PGE09 L2/L3 Ocean Color 2,3
MOD_msbin/PGE10 L2 SST 2
MOD_mtbin/PGE20 L3 Oceans Interim Daily 3Page 2
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MOD_mtbin/PGE49 L3 Oceans Interim Weekly 3
MOD_mtbin/PGE50 L3 Oceans Interim 3 week 3
MOD_mtbin/PGE54 L3 Ocean Color Weekly 3
TBD/PGE17 Oceans Ancillary Meteorological Preprocessn/a
TBD/PGE19 Oceans Ancillary Ozone Preprocessn/a
TBD/PGE21 TBD TBD
TBD/PGE38 TBD TBD
TBD/PGE51 TBD TBD
TBD/PGE52 TBD TBD
TBD/PGE55 Clear Sky Daily TBD
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